COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2011

ESTI MATE SUMVARY 16: 23: 07
CONTI D C17353 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 17353- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 406.0 DAYS TIME ALLON 10/ 14/201 FI XED COVPLETI ON DAT!
SH115 | MPROVEMENTS FT. CARSON PERCENT TIME:  114. 69 ORI G TIME ALLOW 10/ 14/201 FI XED COVPLETI ON DAT!
PRQJECT NO NH1151- 023
SH115 | MPROVEMENTS FT. CARSON
NAMVE OF RQAD: 115A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
R E. MONKS CONSTRUCTI ON COMPANY LLC PAY PER OD ENDI NG 12/ 05/ 2011 DATE TI ME STARTED 10/ 26/ 2010
8355 VOLLMER ROAD DATE LET 09/ 30/ 2010 DATE WORK BEGAN
DATE AWARDED 10/ 13/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 25/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CO 80908 719- 495- 3621 DATE NOTI CE TO PROCEED 10/ 26/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,131, 084.50 PARTICl PATING $ 3, 060, 780. 20 $ 453, 810. 14
AWARD PRQIECT AMT: $ 3,567, 183.63 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 74.09% TOTAL EARNI NGS 3, 060, 780. 20 453, 810. 14
FUNDS AVAI LABLE: $ 1,070,304.30 STOCKPI LED MATERI ALS 0.00 -49,732.00
GROSS EARNI NGS 3, 060, 780. 20 404, 078. 14
TOTAL CLAI VB $ 0. 00 RETAI NAGE -53,507. 75 0. 00
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 3,007, 272. 45 404, 078. 14
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,007, 272. 45 404, 078. 14
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 404, 078. 14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 19. 000 19. 000
ACRE 0. 000 0. 00
15, 000. 00000 19. 000 285, 000. 00
0010 201-00005 Renoval of Debris 2. 000 0. 000
LS 2. 000 2, 500. 00
1, 250. 00000 2. 000 2,500. 00
0015 202-00010 *Renoval of Tree 36. 000 36. 000
EACH 0. 000 0. 00
575. 00000 36. 000 20, 700. 00
0020 202- 00023 Renoval of Enbankment Protector Type 3 4.000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0025 202-00026 Renoval of Slope and Ditch Paving 0. 000 0. 000
SY 0. 000 0. 00
11. 20000 0. 000 0. 00
0030 202-00027 Renoval of Riprap 55. 500 55. 500
SY 0. 000 0. 00
7.00000 55. 500 388. 50
0035 202-00033 Renoval of Pipe 86. 000 86. 000
EACH 0. 000 0. 00
7. 75000 86. 000 666. 50
0036 202-00035 Renoval of Pipe Change units fromeach to |inear foot 277. 000 277. 000
LF 0. 000 0. 00
7. 75000 277. 000 2,146.75
0040 202-00090 Renoval of Delineator 23. 000 0. 000
EACH 0. 000 0. 00
3. 75000 0. 000 0. 00
0043 202-00190 Renoval of Concrete Median Cover Materi al 18. 000 18. 000
SY 0. 000 0. 00
27. 00000 18. 000 486. 00
0045 202- 00203 Renoval of Curb and Qutter 217. 000 217.000
LF 0. 000 0. 00

4. 25000 217.000 922.25



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 202-00220 *Renoval of Asphalt Mat 25, 905. 000 25, 389. 920
SY 0. 080 0. 05
0. 65000 25, 390. 000 16, 503. 50
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 234.000 0. 000
SY 0. 000 0. 00
8. 20000 0. 000 0. 00
0060 202- 00250 *Renoval of Pavenent Marking 5, 946. 000 3, 140. 000
SF 934. 000 2,008. 10
2.15000 4,074. 000 8, 759. 10
0065 202-00810 Renoval of Gound Sign 17. 000 9. 000
EACH 6. 000 552. 00
92. 00000 15. 000 1, 380. 00
0070 202- 00900 Renoval of Concrete Footing 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0075 202- 00950 Renoval of Concrete Foundation and Sl ab 0. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0.00
0080 202-01000 *Renoval of Fence 1, 243. 000 1,243. 000
LF 0. 000 0. 00
2.50000 1, 243. 000 3, 107.50
0085 202-01130 *Renoval of Cuardrail Type 3 3,113. 000 3,113. 000
LF 0. 000 0. 00
2. 35000 3,113. 000 7,315.55
0090 202- 01300 *Renoval of End Anchorage 6. 000 6. 000
EACH 0. 000 0. 00
120. 00000 6. 000 720. 00
0095 202-01400 Renoval of Cattle Guard 1. 000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0100 202-04000 Plug Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 090. 00000 1. 000 1, 090. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0105 202- 04002 G ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
1, 740. 00000 3. 000 5,220. 00
0107 203- 00000 Uncl assi fi ed Excavation 435. 390 435. 390
CY -0.390 -7.80
20. 00000 435. 000 8, 700. 00
0110 203- 00060 *Enbankment Material (Conplete In Place) 119, 285. 000 119, 285. 000
CY 0. 000 0. 00
3. 70000 119, 285. 000 441, 354. 50
0115 203- 00062 Enbanknent Material (Conplete In Place) (Special) 33, 540. 000 31, 142. 480
R-60
( ) CY -0.480 -5.76
12. 00000 31, 142. 000 373, 704. 00
0120 203- 00062 Enbanknent Material (Conplete In Place) (Special) 9, 000. 000 9, 000. 000
(Surcharge)
CY 0. 000 0. 00
3. 85000 9, 000. 000 34, 650. 00
0125 203-01100 Proof Rolling 40. 000 31. 000
HOUR 9. 000 1, 035. 00
115. 00000 40. 000 4, 600. 00
0130 203-01500 Bl adi ng 120. 000 16. 500
HOUR 0. 500 55. 00
110. 00000 17. 000 1, 870. 00
0135 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0140 203-01594 Conbi nati on Loader 120. 000 31. 500
HOUR 0. 500 34.00
68. 00000 32. 000 2,176. 00
0145 203-01597 Pot hol i ng 50. 000 3. 500
HOUR 0. 500 120. 00
240. 00000 4. 000 960. 00
0150 203-01622 Sweepi ng (Wth Pickup Broon) 400. 000 64. 000
HOUR 36. 000 3,384.00
94. 00000 100. 000 9, 400. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 206- 00000 Structure Excavation 818. 000 817.590
CY 0. 410 1.85
4. 50000 818. 000 3, 681. 00
0160 206- 00100 *Structure Backfill (dass 1) 0. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0165 206- 00360 *Mechani cal Rei nforcenment of Soil 0. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0170 207-00205 Topsoi | 7,500. 000 2,497. 660
CY 1, 645. 340 4,936. 02
3. 00000 4, 143. 000 12, 429. 00
0175 208-00002 Erosion Log (12 Inch) 3,183. 000 3, 093. 000
LF 90. 000 292.50
3. 25000 3,183. 000 10, 344. 75
0180 208- 00011 Erosion Bal es (Wed Free) 150. 000 89. 000
EACH 0. 000 0. 00
16. 00000 89. 000 1, 424.00
0185 208-00020  Silt Fence 10, 000. 000 8, 371. 000
LF 0. 000 0. 00
1. 00000 8, 371. 000 8,371.00
0190 208-00034 Gravel Bag 1, 113. 000 1, 113. 000
LF 0. 000 0. 00
6. 40000 1, 113. 000 7,123. 20
0195 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0196 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
42. 51000 0. 000 0. 00
0200 208-00060 Tenporary Slope Drain 268. 000 268. 000
LF 0. 000 0. 00
4. 40000 268. 000 1,179.20



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0205 208-00070 Vehi cl e Tracki ng Pad 8. 000 8. 000
EACH 0. 000 0. 00
1, 100. 00000 8. 000 8, 800. 00
0210 208-00103 Renoval and Di sposal of Sedinent (Labor) 299. 000 299. 000
HOUR 0. 000 0. 00
35. 00000 299. 000 10, 465. 00
0215 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 99. 500
HOUR 0. 500 110. 00
220. 00000 100. 000 22,000. 00
0220 208- 00205 Erosi on Control Supervisor 600. 000 458. 000
HOUR 48. 000 3, 840. 00
80. 00000 506. 000 40, 480. 00
0225 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0230 210-00810 Reset Ground Sign 6. 000 1. 000
EACH 5. 000 575. 00
115. 00000 6. 000 690. 00
0235 210-00815 Reset Sign Panel 9. 000 0. 000
EACH 9. 000 450. 00
50. 00000 9. 000 450. 00
0240 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0245 210-01011 *Reset Gate 0. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0250 212-00006 Seedi ng (Native) 14. 000 5.188
ACRE 3.712 1, 002. 24
270. 00000 8. 900 2,403. 00
0255 212-00032 Soi | Conditioning 14. 000 5. 248
ACRE 3.670 3, 358. 05
915. 00000 8.918 8, 159. 97



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0260 213-00002 Mil ching (Weed Free Hay) 3.700 0. 000
ACRE 3.700 1,942.50
525. 00000 3.700 1,942.50
0265 213-00061 Mil ch Tackifier 1, 400. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0270 213-00100 Soi | Bi nder 16. 110 16. 110
ACRE 0. 000 0. 00
400. 00000 16. 110 6, 444. 00
0275 216-00021 Soi |l Retention Blanket (Cass 1) 41, 000. 000 20, 895. 200
SY 5, 404. 800 7,566.72
1. 40000 26, 300. 000 36, 820. 00
0280 217- 00000 Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0285 304- 06007 Aggregate Base Course (C ass 6) 9,128.170 9, 128.170
CY -0.170 -3.40
20. 00000 9, 128. 000 182, 560. 00
0288 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 156. 970 156. 970
TON 0. 000 0. 00
127. 20000 156. 970 19, 966. 58
0290 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 15, 600. 000 6, 721. 320
TON 0. 000 0. 00
47. 00000 6, 721. 320 315, 902. 04
0295 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 5, 676. 000 0. 000
TON 0. 000 0. 00
51. 00000 0. 000 0. 00
0300 411-10255 *Enmul sified Asphalt (Sl ow Setting) 5, 463. 000 1, 717. 500
GAL 0. 000 0. 00
2.25000 1, 717. 500 3, 864. 38
0305 420-00112 Ceotextile (Drainage) (dass 1) 1, 720. 000 1, 663. 000
SY 57. 000 216. 60
3. 80000 1, 720. 000 6, 536. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0310 503-00018 *Drilled Caisson (18 Inch) 16. 000 4. 000
LF 12. 000 1, 056. 00
88. 00000 16. 000 1, 408. 00
0315 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
350. 00000 38. 000 13, 300. 00
0320 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
440. 00000 42. 000 18, 480. 00
0325 504-04410 *Bl ock Faci ng 0. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0330 506-00212  Riprap (12 Inch) 481. 000 403. 000
CY 0. 000 0. 00
42. 00000 403. 000 16, 926. 00
0335 506-01020 Ceogri d Rei nforcenent 12, 416. 000 10, 157. 000
SY 0. 000 0. 00
1. 70000 10, 157. 000 17, 266. 90
0337 506-01020 Ceogrid Reinforcenment Biaxial Geogrid for existing SH 7,549. 200 7,549. 200
115
SY -0.200 -0.85
4. 25000 7,549. 000 32,083. 25
0340 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
CY 0. 000 0. 00
520. 00000 0. 000 0. 00
0345 601-01000 Concrete Oass B 10. 000 0. 000
cY 10. 000 8, 400. 00
840. 00000 10. 000 8, 400. 00
0350 601-01025 *Concrete O ass B (M scel |l aneous) 0. 000 0. 000
CY 0. 000 0. 00
810. 00000 0. 000 0. 00
0355 601- 03000 *Concrete O ass D 0. 000 0. 000
CY 0. 000 0. 00
610. 00000 0. 000 0. 00



CONTI D: C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO. 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0365 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0366 603- 00001 Annul ar Space Grouting 16. 130 16. 130
Cy -0.030 -3.48
116. 00000 16. 100 1, 867.60
0370 603- 00030 *Culvert Lining (30 Inch) 187. 000 187. 000
LF 0. 000 0. 00
88. 00000 187. 000 16, 456. 00
0375 603-10240 24 Inch Corrugated Steel Pipe 80. 000 80. 000
LF 0. 000 0. 00
51. 00000 80. 000 4, 080. 00
0380 603-10360 36 Inch Corrugated Steel Pipe 77.000 77.000
LF 0. 000 0. 00
68. 00000 77.000 5, 236. 00
0385 603-10480 48 Inch Corrugated Steel Pipe 57. 000 57. 000
LF 0. 000 0. 00
95. 00000 57. 000 5,415. 00
0390 603-30024 24 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0395 603-30036 36 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
185. 00000 1.000 185. 00
0400 603-30048 48 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
230. 00000 1.000 230. 00
0405 604- 00506 Inlet Type D (Special) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 700. 00000 1.000 4,700. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: NHL151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 605- 82200 French Drain 576. 000 576. 000
LF 0. 000 0. 00
12. 00000 576. 000 6, 912. 00
0415 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 163. 000 1, 628. 000
LF 1, 535. 000 22,257.50
14. 50000 3, 163. 000 45, 863. 50
0418 606- 00305 CQuardrail Type 3 (Special) 50. 000 0. 000
LF 50. 000 1, 602. 50
32. 05000 50. 000 1, 602. 50
0420 606-02003 *End Anchorage (Nonfl ared) 4. 000 1. 000
EACH 2. 000 3, 550. 00
1, 775. 00000 3. 000 5, 325. 00
0425 607- 00005 *End Post 2. 000 0. 000
EACH 2.000 360. 00
180. 00000 2. 000 360. 00
0430 607- 00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 8. 000 1, 640. 00
205. 00000 8. 000 1, 640. 00
0435 607-01000 *Fence Barbed Wre with Metal Posts 1, 749. 000 0. 000
LF 1, 749. 000 4, 809. 75
2. 75000 1, 749. 000 4, 809. 75
0440 607-11525 *Fence (Plastic) 150. 000 0. 000
LF 105. 000 341. 25
3. 25000 105. 000 341. 25
0445 607-11530 *Fence (Speci al) 140. 000 140. 000
LF 0. 000 0. 00
270. 00000 140. 000 37, 800. 00
0445 MATERI AL ALLOMNCE Fence ( Speci al) 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0450 607-53185 *Fence Chain Link (Special) (84 Inch) 16. 000 16. 000
LF 0. 000 0. 00

37. 00000 16. 000 592. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0451 900- 00007 Added |Item (Each)/ Gate Keeper Foot Latch 4. 000 4.000
EACH 0. 000 0. 00
64. 00000 4. 000 256. 00
0455 607- 60230 *30 Foot Gate Single (Chain Link) (Special) 2.000 2.000
EACH 0. 000 0. 00
4, 350. 00000 2.000 8, 700. 00
0460 607-60320 *20 Foot Gate Twin 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0465 609-21020 *Curb and CQutter Type 2 (Section Il-B) 192. 000 192. 000
LF 0. 000 0. 00
20. 00000 192. 000 3, 840. 00
0470 609-60011  *Curb Type 6 (Section M 4, 348. 000 2,041. 000
LF 2,307. 000 16, 725. 75
7.25000 4, 348. 000 31, 523. 00
0475 612-00001  Delineator (Type I) 71. 000 0. 000
EACH 65. 000 1, 186. 25
18. 25000 65. 000 1, 186. 25
0480 612-00002  Delineator (Type I1) 33.000 0. 000
EACH 33. 000 643. 50
19. 50000 33. 000 643. 50
0485 612-00003 Delineator (Type I11) 7.000 0. 000
EACH 7.000 153. 30
21.90000 7.000 153. 30
0490 613-00206 *2 Inch Electrical Conduit (Bored) 2, 310. 000 0. 000
LF 2, 310. 000 21, 714.00
9. 40000 2,310. 000 21, 714.00
0495 613-00306 *3 Inch Electrical Conduit (Bored) 810. 000 0. 000
LF 810. 000 9,517.50
11. 75000 810. 000 9,517.50
0500 613-01200 *2 Inch BElectrical Conduit (Plastic) 200. 000 0. 000
LF 200. 000 1, 650. 00
8. 25000 200. 000 1, 650. 00



CONTI D: C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO. 0009 16: 23: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0505 613- 01300 *3 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 100. 000 1, 050. 00
10. 50000 100. 000 1, 050. 00
0510 613-07034 *Pul | Box (24"x36"x18") 11. 000 0. 000
EACH 11. 000 4, 840. 00
440. 00000 11. 000 4, 840. 00
0515 613-07038 *Pul | Box (36"x48"x18") 1. 000 0. 000
EACH 1.000 710. 00
710. 00000 1. 000 710. 00
0520 613-10000 *Wring 1. 000 0. 000
LS 1.000 9, 400. 00
9, 400. 00000 1. 000 9, 400. 00
0521 613-10000 Wring 1. 000 0. 000
LS 1. 000 1, 625. 00
1, 625. 00000 1. 000 1, 625. 00
0525 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 4.000 0. 000
EACH 4.000 1, 360. 00
340. 00000 4.000 1, 360. 00
0530 614-00011 Sign Panel (Cass I) 189. 000 0. 000
SF 189. 000 2,929.50
15. 50000 189. 000 2,929.50
0535 614-00012 Sign Panel (Cass I1) 308. 000 0. 000
SF 299. 000 5, 083. 00
17. 00000 299. 000 5, 083. 00
0540 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 0. 000
EACH 6. 000 900. 00
150. 00000 6. 000 900. 00
0545 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 26. 000 0. 000
Sl i pbase)
EACH 24.000 9, 600. 00
400. 00000 24.000 9, 600. 00
0550 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase)
EACH 5. 000 2, 250. 00
450. 00000 5. 000 2, 250. 00



CONTI D: C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: NH1151- 023 ESTI MATE NO. 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 614- 70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 9. 000 5, 850. 00
650. 00000 9. 000 5, 850. 00
0557 614- 70560 Traffic Signal Face (12-12-12-12-12) 5. 000 0. 000
EACH 5. 000 4, 975. 20
995. 04000 5. 000 4,975. 20
0560 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 4.000 25, 400. 00
6, 350. 00000 4.000 25, 400. 00
0565 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 2.000 2,900. 00
1, 450. 00000 2.000 2,900. 00
0570 614-80385 *Runbl e Strip 4, 225. 000 0. 000
LF 2,105. 000 4,736. 25
2. 25000 2,105. 000 4,736. 25
0575 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 0. 000
S-40A
( ) EACH 2. 000 24,500. 00
12, 250. 00000 2.000 24, 500. 00
0575 MATERI AL ALLOMANCE 25 f oot er 2.000
EACH -2.000 -17,098. 00
8, 549. 00000 0. 000 0. 00
0580 614-81160 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 1. 000 0. 000
S-40
( ) EACH 1.000 21, 200. 00
21, 200. 00000 1.000 21, 200. 00
0580 MATERI AL ALLOMANCE 60 f oot er 1. 000
EACH -1.000 - 16, 303. 00
16, 303. 00000 0. 000 0. 00
0585 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
S-40
( ) EACH 1.000 21, 800. 00
21, 800. 00000 1.000 21, 800. 00
0585 MATERI AL ALLOMANCE 65 f oot er 1. 000
EACH -1.000 - 16, 331. 00
16, 331. 00000 0. 000 0. 00



CONTI D: C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO. 0009 16: 23: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 1.000 850. 00
850. 00000 1. 000 850. 00
0595 614- 86245 *Controller (Type 170E) 1. 000 0. 000
EACH 1. 000 21, 150. 00
21, 150. 00000 1. 000 21, 150. 00
0600 615-00030 *Enbankment Protector Type 3 8. 000 4. 000
EACH 0. 000 0. 00
1, 710. 00000 4.000 6, 840. 00
0605 621-00450 *Det our Pavenent 3, 289. 440 3, 165. 290
5% 124. 150 2, 830. 62
22. 80000 3, 289. 440 74,999. 23
0608 622-00270 Bol l ard 2. 000 2.000
EACH 0. 000 0. 00
1, 312. 30000 2. 000 2,624.60
0610 624-20012 *12 Inch Drainage Pipe (O ass 0) 690. 000 381. 000
LF 0. 000 0. 00
41. 00000 381. 000 15, 621. 00
0615 624-20018 *18 I nch Drainage Pipe (O ass 0) 79. 000 0. 000
LF 60. 000 3, 240. 00
54. 00000 60. 000 3, 240. 00
0620 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 000 0. 00
32, 000. 00000 0. 850 27, 200. 00
0625 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
14, 400. 00000 1. 000 14, 400. 00
0630 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
31, 700. 00000 0. 500 15, 850. 00
0635 627-00005 *Epoxy Pavenent Mar ki ng 64. 000 0. 000
GAL 64. 000 7,168. 00
112. 00000 64. 000 7,168. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: NHL151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 128. 000 115. 550
GAL 12. 450 423. 30
34. 00000 128. 000 4,352. 00
0645 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 313. 000 0. 000
SF 313. 000 3,364.75
10. 75000 313. 000 3,364.75
0650 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 2, 986. 000 0. 000
SF 2,986. 000 37,325. 00
12. 50000 2,986. 000 37,325. 00
0655 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 312. 000 0. 000
|
) SF 312. 000 5,928. 00
19. 00000 312. 000 5,928. 00
0660 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 216. 000 0. 000
SF 216. 000 2,808. 00
13. 00000 216. 000 2,808. 00
0665 630-00000  Fl aggi ng 3, 521. 250 2,773. 250
HOUR 748. 000 17,578. 00
23.50000 3,521. 250 82, 749. 38
0670 630- 00007 Traffic Control |nspection 125. 000 94. 000
DAY 8. 000 800. 00
100. 00000 102. 000 10, 200. 00
0675 630-00012 Traffic Control Managenent 165. 000 123. 000
DAY 19. 000 8, 930. 00
470. 00000 142. 000 66, 740. 00
0680 630-80001 Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 1. 600 376. 00
235. 00000 3. 600 846. 00
0685 630-80336 Barricade (Type 3 MB) (Tenporary) 7.000 3. 000
EACH 2.400 141. 60
59. 00000 5. 400 318. 60
0690 630-80341 Construction Traffic Sign (Panel Size A) 21. 000 10. 500
EACH 8. 400 197. 40

23. 50000 18. 900 444. 15



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0695 630-80342 Construction Traffic Sign (Panel Size B) 41. 000 17.000
EACH 19. 900 1, 631. 80
82. 00000 36. 900 3, 025. 80
0700 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0705 630-80344 Construction Traffic Sign (Special) 86. 500 41. 000
SF 32. 800 615. 00
18. 75000 73. 800 1,383.75
0710 630-80355 Portabl e Message Sign Panel 2.427 1.214
EACH 0.970 7,954. 00
8, 200. 00000 2.184 17,908. 80
0715 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 800 423. 00
235. 00000 1. 800 423. 00
0720 630- 80360 Drum Channel i zi ng Devi ce 104. 000 52. 000
EACH 41. 600 998. 40
24. 00000 93. 600 2, 246. 40
0725 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0.00
0730 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 10. 000
EACH 8. 000 188. 00
23.50000 18. 000 423. 00
0735 630-80370 Concrete Barrier (Tenporary) 6, 364. 000 3, 182. 000
LF 2,545. 600 44, 038. 88
17. 30000 5,727. 600 99, 087. 48
0740 630-80380 Traffic Cone 100. 000 32. 000
EACH 25. 600 300. 80
11. 75000 57. 600 676. 80
0745 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 2,375.00
2, 375. 00000 1. 000 2,375.00



CONTI D: C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO. 0009 16: 23: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0750 630-85010 I npact Attenuator (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
585. 00000 0. 000 0. 00
0755 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
10, 560. 00000 0. 000 0. 00
0760 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70012 F/ A Asphalt Pavenent Incentive 61, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70016 F/ A Fuel Cost Adj ustnent 80, 000. 000 70, 818. 410
F A 0. 000 0. 00
1. 00000 70, 818. 410 70, 818. 41
0780 700-70018 F/ A Roadway Snoot hness | ncentive 30, 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 17353-BI D ESTI MATE RUN 12/ 05/ 2011
PRQIECT: NH1151- 023 ESTI MATE NO 0009 16: 23: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0805 700- 70060 F/ A Adjust Wilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0810 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0815 700- 70495 F/ A Asbest os Abat enent Wrk 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 4, 106, 034.50 $ 404, 078.14 $ 3,035, 730. 17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0825 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0830 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 250. 00000 1. 000 10, 250. 00
0835 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
CAT 0400 CURRENT AMI  $ 25, 050. 00 $ 0.00$ 25, 050. 00

PRQJIECT TOTAL CURRENT AMI $ 4,131,084.50 $

404,078.14 $ 3,060, 780. 17



